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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
Aggregate Area Status
July 18, 1991

The status of the outstanding action items was reviewed by Alan Krug
(WHC) and updates were obtained (see Attachment #3).

Alan Krug suggested that a meeting be scheduled for negotiation of the
scope of work required to meet milestone M-30-01. The milestone is
related to investigation of the Columbia River. Merl Lauterbach (WHC)
said that there were a number of other related issues that needed to be
discussed. A meeting will be held August 1, 1991 to discuss M-30-01,
the river impact study and a number of other regional non-intrusive
issues.

On the morning of August 2, 1991, there will be a cultural resources
site tour.



Attachment #2

Attendance List

Aggregate Area Status
June—19+
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Sherwood, Doug
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Fassett, Doug
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DOE-RL
DOE-RL

Ecology
Ecology
Ecology
Ecology
Brown &
Caldwell

EPA
EPA

PRC

SWEC
SWEC
CNES
SWEC

USGS
USGS

WHC
WHC
WHC
WHC
WHC

Unit Manager
Unit Manager
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CERCLA Unit
CERCLA Unit
Unit Manager
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Unit Manager
Unit Manager
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GSSC
GSSC
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EPA Support

HR-1
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Env. Eng.
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509-376-5539
509-376-5634
509-376-5257
509-376-1683



Attachment #3

Commitments/Agreements Status List

Aggregate Area Status

5 1991
vly i?
Item No. Action Status
1BC.1 A presentation on the Environmental Closed
Restoration Document is planned for the Doug Sherwood (EPA)
next meeting. Action: Jim Patterson gave his permission to
close this action item
(7/18/91).
1HR1.25 The HR and DR work plans will be Closed
reviewed by the regulators for This action action has
incorporation of their comments. Public become moot due to the
review is on hold pending DOE-RL review TPA change package and
of cost estimates. DOE will provide a the need to rescope the
schedule for the cost estimates by the work plans (7/18/91}.
next operable unit manager meeting.
Action: Jim Goodenough (10/17/90, HRI-
UMM)
1HR1.26 Provide a schedule to Ecology for the Closed
completion of the HR-1, HR-3 and DR-1 The schedule for
work ptans. Action: Mike Thompson, Jim completion of those
Goodenough (10/16/90, GT.UMM) plans is now
established in the TPA
change package
{(7/18/91).
1HR3.27 Determine the next critical date for Closed
completing the HR-3 work plan. Action: This action is
Bob Stewart (10/16/90, GT.UMM) satisfied by the TPA
change package.
(7/18/91)
1HR1.28 Determine when the topographic mapping Open

will be available on HEIS, who i

S

responsible for digitizing the mapping,

and when it will be available.
Alan Krug (11/15/90)

Action:

The data has been
digitized. The ,
question of when the
data will be entered
into HEIS remains open
(7/18/91).




1HR3.29

1HR1.30

1HR1.31

1HR3.32

1HR1.33

1HR3.34

Provide regulators with information
about the situation concerning the
cooling-water discharge pipeline/vent
pipes on the island opposite D reactor.
Action: Jim Goodenough (11/15/90)

Check previous UMM minutes to identify
outstanding action items. Aggregate 100
area UMM minutes will be placed into the
file of each 100 area operable unit
included in the meeting. Action: Doug
Fassett (SWEC) (12/19/90)

Resolve the question of DSHS agreement
on the Process Effluent Pipeline
Integrity Assessment/Air Compliance
Finding. Action: L. Goldstein

(1/15/90)

Regarding the removal of the vent pipes,
WHC will: 1) Determine the need for an
ACE permit; 2) obtain a Tetter from ACE
that gives approval to begin work before
the need for the permit is determined;
and, 3) draft letters on the matter to
the Natural Resources Trustees. Action:
A. Krug (1/15/90)

Place Ecology’s letter, regarding their
nonacceptance of the concurrent review

process, in the Administrative Record.

Action: A. Krug (1/15/90)

Obtain concurrence from the regulators
on proposed changes in scope to the 100-
HR-3 Biotic Sampling Program. Action:
A. Krug (WHC) 1/24/91)

Open: WHC sent a
Tetter to DOE on July
11 to request guidance
on the extent of NEPA
documentation required.
Dave Shafer will check
on the required NEPA
Documentation
(7/18/91).

Closed

The outstanding action
items from the 100
areas have been
combined in the minutes
for the 100 aggregatie
area (7/18/91).

Closed

A Tetter dated 6/28/91
was received from the
Department of Health
stating they have met
the air compliance
requirements. The
remote camera survey
may now proceed

(7/18/91).

Cpen
Resolution of the
overall action is

pending (7/18/91).

Closed (7/18/91)

Closed
A change request was
submitted (7/18/91).



INR.3

Provide to Ecology (and EPA if desired)
the DOE guidance documents that are

needed.

(2/21/91)

Action:

Larry Goldstein

Open

Larry Goldstein will
send a letter
specifying exactly what
supporting documents
Ecology would 1ike to
receive. {7/18/91)



	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF

